
 
 

 
CONSTRUCTION UPDATE 

Last Updated: Tuesday, November 5, 2010 
 
Contact Information: 

Project Helpline  805-705-7610 
Project Website  www.SantaBarbaraCA.gov/HaleyBridge  

 
Contractor: Lash Construction 
 
Project Timeline:    Winter 2009 - Summer 2011 
 
Project Location:   Bridge at intersection of Haley & De La Vina Streets 
 
Project Status:  
 

May-September 2010 (work completed):    
 

• Installation of shoring piles and lagging  
• Excavation for new bridge 
• Demolition of existing bridge 
• Pile driving 

 
October/November 2010 Work begins/continues on:  
 

• Creek transition walls 
• Bridge Abutments 
• Pour new bridge deck 
• Remove new bridge temporary support structures 

 


